E TETRATECH

December 5, 2018
RMAC-19-0022

Ms. Karen Barba

Contracting Officer

Navy BRAC PMO

Attn: Environmental Contracts Core
CODE R0O6B2

33000 Nixie Way, Bldg. 50

San Diego, CA 92147

SUBJECT: ACKNOWLEDGMENT OF MODIFICATION 12 CONTINUED
SUSPENSION OF WORK FOR CONTRACT TASK ORDER 0007

Ref: (1) Contract N62473-10-D-0809, Radiological Environmental Multiple Award Contract
(RAD EMAC) - Contract Task Order (CTO) 0007

(2) Navy Letter 10-D-0809-0007 with Modification 12 for Suspension of Work dated
November 29, 2018

(3) TtEC Letter RMAC-18-0007 Acknowledgment of Modification 11 Suspension of
Work for Contract Task Order 0007 dated January 2, 2018

Dear Ms. Barba,

Tetra Tech EC, Inc. (TtEC) acknowledges receipt of the reference (2) letter along with the
Modification 12 In accordance with your direction we will continue the suspension of all work
under Task Order 0007, Parcel E, 500 Series Area Radiological Support. We understand that there
will be no change in the contract completion date, scope, or price as a result of this Modification 12.

In our reference (3) acknowledgment of the Navy’s issuance of Modification 11, we requested your
clarification on date and period of performance under the existing contract, but did not receive a
reply. Prior to the issuance of Modification 11, we had previously requested an extension in
contract period of performance to align with the current status of project activities. ltem 4 of the
letter that accompanied Modification 11 as well as Item 4 of the current letter that accompanied
Modification 12 state that “there will be no change in the contract completion date, scope, or price
as result of this modification.” Section F of Modification 11 showed that the delivery schedule was
extended from 31-JUL-2017 to 12-DEC-2018. In this current Modification 12, Section F, the
delivery schedule shows as changed from 12-DEC-2018 to 12-DEC-2019. We are requesting
clarification on this variation between the letter and the contractual modification.
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We note that this continued suspension of work, depending on the length of the overall delay, could
result in cost impacts to the project. TtEC will take all reasonable steps to attempt to mitigate such
impacts, but we reserve our right to an equitable adjustment, should it be necessary.

If you wish to discuss our clarification request, you may contact me by email at

mark.perkins@tetratech.com or by phone at (425) 482-7632 or you may contact our Project
Manager, Shanti Montgomery, at (360) 320-8519.

Sincerely,

\/WA/LV@AM»ﬂﬁ

Mark Perkins
TtEC RAD EMAC Contracts Manager
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